4/27/05

Berry’s Creek Site
Schedule for Notice Letters and Issuance of Framework Document

- Finish compiling comments and send them to Malcolm Pirnie (MPI) April 29"
MPI makes revises Framework Document : June 10%
Send draft Framework Document to Morton June 13%

Receive comments from Morton (4 weeks according to SOW in Agreement) ‘ July 12%

MPI finalizes document (assuming no significant comments from Morton) July 29%
. (If significant revisions are required, expect 3 to 4 additional weeks)

Send first round of Notice Letters  Week of August 1%
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